PROJECT TITLE : SALAMANDER–II

PERIOD COVERED : MARCH 1 - APRIL 16, 1981

WRITTEN BY : Murray-M. (MUM)

Equipment

HPLC and anciliary equipment have been ordered. Ventilated smoking machine hoods have been delivered and installed. A 30-port smoking machine is being equipped with sequential Cambridge and electrostatic smoke traps to test the hypothesis that charged species may be responsible for ISH activity.

Michael Murray

MUM/jig/APRIL 21 1981

0001444424

Source: https://www.industrydocuments.ucsf.edu/docs/lghk0000